## ODP-82-030 13 JAN 1981

MEMCRANDUM FOR: Director of Logistics

ATTENTION:

Chief, Printing and Photography Division

FRCM:

Bruce T. Johnson

Pirector of Data Processing

SUBJECT:

Production Support for CAMS2 P/S

Action Requested: I am requesting that you provide priority production support for the CAMS2 Processing Segment design documentation. A detailed schedule for this is provided in paragraph 3.

2. Background: The CAMS2 Processing Segment is being developed for the Intelligence Community by the Cffice of Data Processing. The first major milestone in this software development effort is the Preliminary Design Feview scheduled for March 29 to 31, 1982. For this design review ODP will be producing seven individual documents with a total page count of approximately 1265 pages. The Intelligence Community will require 165 copies of these seven documents. There will also be arrroximately lone slides required with 165 hardcopies.

3. Schedule:			
Document Name	Page Count	Date Due	Prom Pard
rest Management Plan	4()	1/12/82	1/19/62
Transition Overview Plan	75	1/28/82	2/4/83
Rardware Recommendation Pocument	80	1/29/02	2/5/82
System Integration Document	60	2/4/82	2/11/82
natabase Specification	350	2/9/82	2/17/02
System Requirements Pocument	310	2/10/82	2/17/82
preliminary System Design Document	350	2/9/82	2/17/82

## Approved For Release 2003/11/04 : CIA-RDP84-00933R000500200001-6

STAT

STAT STAT	4. This schedule and all special requests have been coordinated with of your staff. I appreciate your support in this ambitious effort. If you have any questions about this request please contact
	/s/ Bruce T. Johnson
	Frece T. Johnson
STAT	ODP/ED/GD/mjl 12Jan82)(CAFS2)(Himi's Green Disk)
	Pistribution: Orig & 1-Addressee Director 1-Admin Chrono 2-Registry